90-day pilot implementation plan

Demonstration developed by VisiVault Analytics Ltd. · Retail and financial intelligence pilot · October 2026

> Plan for a pilot using the retailer's own data. The demonstration that accompanies it uses a fictional retailer and synthetic data.

Timeline

When	Workstream	Activities & outputs
Weeks 1-2	Kickoff & data access	Confirm systems, exports and policies (revenue, deposits, costing); data-sharing agreement; success measures signed off
Weeks 3-4	Data model & validation	Load sales, product, inventory, PO and trial-balance exports; automated reconciliation checks; data-quality report
Weeks 5-7	Module 1 - sales & product profitability	Dashboard pages, margin and promotion analysis, first management review
Weeks 6-9	Module 2 - inventory intelligence	ABC, aging, reorder points and safety stock, supplier scorecard; buyer workshop; first reorder/clearance lists
Weeks 8-11	Module 3 - cash flow & financial reporting	Monthly statements from the trial balance, deposits & backlog view, 13-week cash forecast, ratio pack
Week 12	Month-end pack & handover	Produce a full month-end pack, review results against success measures, training, recommendation for phase 2
Week 13	Pilot close-out	Pilot report: value delivered, data gaps, options and costs for ongoing support and phase 2 modules

Responsibilities

Activity	Owner	Support
Data exports	Retailer IT / admin	VisiVault
Policy confirmation (revenue, deposits, costing)	Retailer finance	VisiVault
Dashboards, models, reconciliations	VisiVault	Retailer management
Buyer workshop & reorder acceptance	Retailer purchasing	VisiVault
Monthly review	Owners / management	VisiVault

Deliverables at day 90

- Live dashboard on the retailer's data (sales, product profitability, inventory, financial statements, cash).
- Month-end management pack and 13-week cash forecast template.
- Reorder-point, safety-stock and clearance lists with a supplier lead-time scorecard.
- Data dictionary, reconciliation log and runbook.

Risks & mitigations

- Data export gaps - start from monthly exports; automate later.
- Policy differences (e.g., deposit or revenue timing) - confirm in week 1 and mirror the books exactly.
- Staff time - limit to 2-3 hours per week from one contact.

Phase 2 options

Customer conversion (design consultations, follow-up, attribution) and order fulfilment (delay-risk scoring, pickup and carrier analytics).